                                       DATES FOR WORKING PARTIES

DATE (2007)
WORKING AT
WORK TO BE DONE

Friday 4th May
Drayton Beauchamp and Whitehouses
Continue with pipe capping and bulk excavation at Drayton Beauchamp including capping of first manhole at 4290 metres.

Strip formwork from wing wall/mooring bay at Bridge 4 and return it to Little Tring.

Saturday 5th May
Drayton Beauchamp and Whitehouses
KESCRG laying diverted footpaths and associated fencing.

Continue with pipe capping and bulk excavation at Drayton Beauchamp including capping of first manhole at 4290 metres.

Lay extra row of hollow concrete blocks on those already laid.

Finishing to timber of footbridges.

Sunday 6th May
Drayton Beauchamp and Whitehouses
KESCRG laying diverted footpaths and associated fencing.

Continue with pipe capping and bulk excavation at Drayton Beauchamp including capping of first manhole at 4290 metres.

Lay extra row of hollow concrete blocks on those already laid.

Finishing to timber of footbridges.

Monday 7th May
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp including capping of first manhole at 4290 metres.

Lay extra row of hollow concrete blocks on those already laid

Finishing to timber of footbridges.

Tuesday 8th May
Drayton Beauchamp
Ready-mix concrete pour to pipe capping.

Thursday 24th May
Festival Site
Erect fencing for Festival.

Friday 25th May
Festival Site

Little Tring
Complete fencing for Festival.

Prepare materials and formwork for August work party week.

Saturday 26th May
Little Tring
Prepare materials and formwork for August work party week.

Sunday 27th May
Little Tring
Prepare materials and formwork for August work party week.

Manning Trust stand.

Monday 28th May
Little Tring
Prepare materials and formwork for August work party week.

Manning Trust stand.

Tuesday 29th May (am)
Little Tring
Return and store fencing etc. from Festival site.

Saturday 7th July
Little Tring
Prepare materials and formwork for August work party week and tidy store hut.

Sunday 8th July
Little Tring
Prepare materials and formwork for August work party week and tidy store hut.

Saturday 28th July to

Sunday 5th August
Drayton Beauchamp
Profiling, laying Bentomat to banks, casting base to blocks, laying/filling hollow concrete blocks, laying Bentomat to bed of canal and covering with spoil including top of banks above concrete blocks.  Target 150 metres of completed lining with bund!

Friday 31st August to

Monday 3rd September
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly blinding for towpath mooring bay.  

Thursday 13th Sept.
Drayton Beauchamp
Blinding for towpath mooring bay or offside mooring at Br.4.

Friday 5th October to

Monday 8th October but possibly extended to Sunday 14th October
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly blinding for towpath mooring bay. 

Collection and planting of aquatic species along completed edges of lined canal up to bund and re-watering to Wendover level. 

As already reported, we have three bookings of visits from KESCRG and BITM for this year as follows:-

· KESCRG      -  Saturday, 5th and Sunday, 6th May 2007

· WRG BITM  -  Saturday, 28th July to Sunday, 5th  August 2007.

· KESCRG       -  Saturday, 6th and Sunday, 7th October 2007

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.

                                                                 (Tel:01442 874536, e-mail rleishman@ukgateway.net)
