DATES FOR WORKING PARTIES

DATE (2007)
WORKING AT
WORK TO BE DONE

Saturday 7th July
Little Tring
Prepare materials and formwork for August work party week and tidy store hut. Peg out line of canal from peg 40 to peg 43.

Sunday 8th July
Little Tring
Prepare materials and formwork for August work party week and tidy store hut.

Saturday 28th July to

Monday 6th August


Drayton Beauchamp
Profiling, laying Bentomat to banks, casting base to blocks, laying/filling hollow concrete blocks, laying Bentomat to bed of canal and covering with spoil including top of banks above concrete blocks.  Target 150 metres of completed lining with bund!

Friday 31st August to

Monday 3rd September
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly blinding for towpath mooring bay.  

Thursday 13th Sept.
Bridge 4A
Scrub clearance on offside at Bridge 4A prior to tipping.

Friday 5th October to

Monday 8th October but possibly extended to Sunday 14th October

KESCRG on 6/7th .October
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly blinding for towpath mooring bay. 

Collection and planting of aquatic species along completed edges of lined canal up to bund and re-watering to Wendover level. 

Thursday 11th October
Bridge 4A
Scrub clearance at Bridge 4A.

Friday 2nd November to Monday 5th   November
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly work on towpath mooring bay.

Thursday 8th  November
Drayton Beauchamp
Work on towpath mooring bay.

Friday 30th November to Monday 3rd December
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly work on towpath mooring bay.

Thursday 13th December
Drayton Beauchamp
Work on towpath mooring bay.

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.

                                                                 (Tel:01442 874536, e-mail rleishman@ukgateway.net)

