DATE (2007)
WORKING AT
WORK TO BE DONE

                                      DATES FOR WORKING PARTIES

Friday, 2nd March
Drayton Beauchamp and footbridges.
Continue with pipe capping, work on sealing slab for manhole and  bulk excavation at Drayton Beauchamp.

Road levelling and backfilling wing walls at Bridge 4A

Strip formwork from east wing walls of Bridge 4A, transfer one side to west end towpath wing wall of Bridge 4 .

Saturday 3rd March
Drayton Beauchamp and footbridges.
Continue with pipe capping, work on sealing slab for manhole and bulk excavation at Drayton Beauchamp.

Road levelling and backfilling wing walls at Bridge 4A

Erect formwork to west end towpath wall of Bridge 4 and base for offside west end wing wall/mooring bay base to wall.

Blinding to 50 metre mooring in Stage 31

Sunday 4th March
Drayton Beauchamp and footbridges.
Continue with pipe capping, work on sealing slab for manhole and bulk excavation at Drayton Beauchamp.

Road levelling and backfilling wing walls at Bridge 4A

Road levelling and backfilling wing walls at Bridges 4 and 4A

Erect formwork to west end towpath wall of Bridge 4 and base for west end/mooring bay offside base to wall.

Blinding to 50 metre mooring in Stage 31

Monday 5th March
Drayton Beauchamp and footbridges.
Ready-mix pour for pipe capping at Drayton Beauchamp and west end towpath wing wall/offside base at Bridge 4.

Friday 30th March
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip base formwork from offside west end wall base and re-erect for first straight wall base of mooring bay.

Transfer wall formwork from towpath wing wall of Bridge 4A to offside west end wing wall of Bridge 4.

Saturday 31st March
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip base formwork from offside west end wall base and re-erect for first straight wall base of mooring bay.

Transfer wall formwork from towpath wing wall of Bridge 4A to offside west end wing wall of Bridge 4.

Sunday 1st April
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip base formwork from offside west end wall base and re-erect for first straight wall base of mooring bay.

Transfer wall formwork from towpath wing wall of Bridge 4A to offside west end wing wall of Bridge 4.

Monday 2nd April
Drayton Beauchamp
Ready-mix pour for pipe capping at Drayton Beauchamp and base wall to mooring bay at Bridge 4.

Friday 4th May
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip formwork from base wall to mooring bay at Bridge 4.

Complete formwork for wing wall/mooring bay at Bridge 4.

Saturday 5th May
Drayton Beauchamp
Ready-mix pour for pipe capping at Drayton Beauchamp and wing wall/mooring bay at Bridge 4.

Laying footpaths at Bridges 4 and 4A.

Sunday 6th May
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip formwork from wing wall/mooring bay at Bridge 4 and store.

Laying footpaths at Bridges 4 and 4A.

Monday 7th May
Drayton Beauchamp
Continue with pipe capping and bulk excavation at Drayton Beauchamp.

Strip formwork from wing wall/mooring bay at Bridge 4 and store.

As already reported, we have three bookings of visits from KESCRG and BITM for next year as  follows:-

· KESCRG      -  Saturday, 5th and Sunday, 6th May 2007

· WRG BITM  -  Saturday, 28th July to Sunday, 5th  August 2007.

· KESCRG       -  Saturday,6th and Sunday, 7th October 2007

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.

                                                               (Tel:01442 874536, e-mail rleishman@ukgateway.net)
