DATES FOR WORKING PARTIES

DATE (2007)
WORKING AT
WORK TO BE DONE

Friday 31st August to

Monday 3rd September
Drayton Beauchamp
Bank profiling, laying Bentomat, laying hollow concrete blocks and backfill to banks. Monday for clean up and return plant.  

Thursday 13th Sept.
Bridge 4A
Scrub clearance on offside at Bridge 4A prior to tipping.

Friday 5th October to

Monday 8th October but extended to Sunday 14th October weather permitting.

KESCRG on 6/7th October
Drayton Beauchamp
Bank profiling, laying Bentomat, laying hollow concrete blocks and backfill to banks.

Friday 2nd November to Monday 5th   November
Drayton Beauchamp
Bank profiling, laying Bentomat, laying hollow concrete blocks and backfill to banks.  

Thursday 8th November
 Drayton Beauchamp
Work on towpath mooring bay.

Friday 30th November to Monday 3rd December
Drayton Beauchamp
Bulk excavation and continue with pipe capping and possibly work on towpath mooring bay.

Thursday 13th December
Drayton Beauchamp
Work on towpath mooring bay.

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.

                                                                 (Tel:01442 874536, e-mail rleishman@ukgateway.net)
