DATES FOR WORKING PARTIES december 2007

DATE (2008)
WORKING AT
WORK TO BE DONE

Friday 4th January to

Monday 7th January
Drayton Beauchamp
Continue with pipe capping and blinding for towpath mooring bay wall.

Thursday 10th January
Various
Scrub clearance and bonfiring. Strip pipe capping formwork.

Friday 1st February to

Monday 4th February
Drayton Beauchamp
Continue with pipe capping and set up formwork/pour first base of towpath mooring bay wall.

Thursday 14th February
Drayton Beauchamp
 Strip pipe capping formwork.. Strip and part re-erect formwork to base of mooring bay wall.

Friday 29th February to

Monday 3rd March
Drayton Beauchamp
Continue with pipe capping and set up formwork/pour second base of towpath mooring bay wall.

Thursday 13th March
Drayton Beauchamp
 Strip pipe capping formwork.. Strip and part re-erect formwork to base of mooring bay wall.

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.
