DATES FOR WORKING PARTIES november 2007

DATE (2007)
WORKING AT
WORK TO BE DONE

Friday 2nd November to Monday 5th   November
Drayton Beauchamp
Continue with pipe capping.

Planting verges of completed length of canal including sourcing aquatic plants and re-watering.

Thursday 8th November
Various
Scrub clearance and bonfiring. Strip pipe capping formwork.

Friday 30th November to Monday 3rd December
Drayton Beauchamp
Continue with pipe capping and possibly work on towpath mooring bay.

Thursday 13th December
Various
Scrub clearance and bonfiring. Strip pipe capping formwork.

DATE (2008)



Friday 4th January to

Tuesday 8th January
Drayton Beauchamp
Continue with pipe capping and possibly work on towpath mooring bay.

Thursday 10th January
Various
Scrub clearance and bonfiring. Strip pipe capping formwork.

Friday 1st February to

Tuesday 5th February
Drayton Beauchamp
Continue with pipe capping and possibly work on towpath mooring bay.

Thursday 14th February
Various
Scrub clearance and bonfiring. Strip pipe capping formwork.

