DATES FOR WORKING PARTIES

DATE (2006)
WORKING AT
WORK TO BE DONE

Friday 1st September
Drayton Beauchamp and footbridges.
Lining work at Drayton Beauchamp including completion of block wall opposite sump, bulk excavation and preparation for pipe capping. Laying boards to footbridges and fettling timber. 

Wing walls and bases at footbridges

Saturday 2nd September
Drayton Beauchamp and footbridges.
                                 -do-

Sunday 3rd September
Drayton Beauchamp and footbridges.
                                 -do-

Monday 4th September
Drayton Beauchamp and footbridges.
Ready-mix concrete for blinding/bases, pipe capping and bund.

Friday 6th October
Drayton Beauchamp and footbridges.
Lining work at Drayton Beauchamp including bulk excavation and preparation for pipe capping. Laying boards to footbridges and fettling timber if not completed in September. 

Wing walls and bases at footbridges

Saturday 7th October
Drayton Beauchamp and footbridges.
                                 -do-

Sunday 8th October
Drayton Beauchamp and footbridges.
                                 -do-

Monday 9th October
Drayton Beauchamp and footbridges.
Ready-mix concrete for blinding/bases and pipe capping.

Saturday 21st October
Footbridges
Formal opening of footbridges.

Friday 3rd November
Drayton Beauchamp and footbridges.
Lining work at Drayton Beauchamp including bulk excavation and preparation for pipe capping. . 

Wing walls and bases at footbridges

Saturday 4th November
Drayton Beauchamp and footbridges.
                                 -do-

Sunday 5th November
Drayton Beauchamp and footbridges.
                                 -do-

Monday 6th November
Drayton Beauchamp and footbridges.
Ready-mix concrete for blinding/bases and pipe capping.

Friday 1st December
Drayton Beauchamp and footbridges.
Lining work at Drayton Beauchamp including bulk excavation and preparation for pipe capping. . 

Wing walls and bases at footbridges

Saturday 2nd December
Drayton Beauchamp and footbridges.
                                 -do-

Sunday 3rd December
Drayton Beauchamp and footbridges.
                                 -do-

Monday 4th December
Drayton Beauchamp and footbridges.
Ready-mix concrete for blinding/bases and pipe capping.

Roger Leishman, Restoration Director.  7 Hall Park, Berkhamsted, Herts HP4 2NU.

                                                                 (Tel:01442 874536, e-mail rleishman@ukgateway.net)
